

Group: **DEC1605**

Project title: **Kepros Physical Therapy & Performance, PC**

Client: Ted Kepros

General Advisor: Suresh Kothari

Technical Advisor: Jeremias Saucedo

Team Members/Roles:

Anthony Branson: Team Leader

Jiahui Quan : Team Webmaster

Samuel Eue : Key Concept Holder

Benjamin Engh : Team Communication Leader

Weekly Summary

This week, we solved the problem of setting up the second bus, and ran some four sensors at the same time. The reason why we did not get response from the second bus is all about the order of commands that we write in arduino files. We need to setup the pins first then print the results out.

Pending issues

1. EMG deliverables
2. One of four sensors is not getting data properly

Plans to solve issues

1. We are going to buy some sticky electrodes for EMG reading test
2. Check if other four sensors we are not using in the test is working with the board

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Ben	Software modification	6	99
Jiahui	Website maintenance Software/hardware modification Weekly report	5	108
Anthony	Meeting coordination and client/advisor communication	4	83
Samuel	Software/hardware modification	4	82

Plan for coming week

- Poster
- Run all four on the test board
- Real test