

## **EE 492 WEEKLY REPORT 1**

**Date:8/22/2016 - 8/29/2016**

Group: **DEC1605**

Project title: **Kepros Physical Therapy & Performance, PC**

Client: Ted Kepros

General Advisor: Suresh Kothari

Technical Advisor: Jeremias Saucedo

Team Members/Roles:

Anthony Branson: Team Leader

Jiahui Quan : Team Webmaster

Samuel Eue : Key Concept Holder

Benjamin Engh : Team Communication Leader

### **Weekly Summary**

This week, we have shown in class and have a general idea of what we need to finish at the end of this semester. We signed the time schedule for this semester and set up a meeting time at least once a week. We also have a general meeting to set up the hardware with codes try to run some rough data for both EMGs and Gyroscopes.

### **Past week accomplishments**

This is the first week.

### **Pending issues**

Hardware cannot be connected to the computer. It might be the USB wire disconnected, drive in computer does not work properly, or something wrong with the board.

### **Plans to solve issues**

Tried to reset the board, switch the USB ports, upload the drive, or change another laptop.

### **Individual contributions**

<b><u>NAME</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this week</u></b>	<b><u>HOURS cumulative</u></b>
Ben	Software modification	2	55
Jiahui	Website maintenance Weekly reports	3	48
Anthony	Meeting coordination and client/advisor communication	2	46
Samuel	Software/hardware modification	2	42

### **Plan for coming week**

- Meet with instructor about the project
- Set up meeting with technical Advisor, client and Carey about the project update
- Trying to make every hardware work with codes

### **Summary of weekly advisor meeting**

We do not have advisor meeting at the first week.