

Group: **DEC1605**

Project title: **Kepros Physical Therapy & Performance, PC**

Client: Ted Kepros

General Advisor: Suresh Kothari

Technical Advisor: Jeremias Saucedo

Team Members/Roles:

Anthony Branson: Team Leader

Jiahui Quan : Team Webmaster

Samuel Eue : Key Concept Holder

Benjamin Engh : Team Communication Leader

Weekly Summary

This week, we are going to figure out how to get the second bus working properly. We found a datasheet to set up a second bus using pin 11 and 13, while the first bus is using SCL and SDA pin. But for some reason, it is not working properly.

Pending issues

We set up the second bus, but it is not working.

Plans to solve issues

- Try different pin names to see if it is working or not.
- Check if the printf function is working or not
- Try different pins to see if the problem occurs because of the availability of pins

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Ben	Software modification	4	93
Jiahui	Website maintenance Software/hardware modification Weekly report	5	103
Anthony	Meeting coordination and client/advisor communication	4	79
Samuel	Software/hardware modification	4	78

Plan for coming week

- Second bus setting up
- Run all four on the test board
- Real test on body